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OFFICE OF THE PRESIDENT 
To: 
TEXAS EASTERN UNIVERSITY 
100 EAST BERTA • TYLER, TEXAS 75701 • 214/595-0711 
November 17, 1975 
Board of Regents, Texas University 
From: James H. Stewart, J 
Subject: Administrative Notes 
I. Coordinating Board Staff Visit 
In accordance with an earlier report which I made to the 
board, the Coordinating Board staff will visit our campus 
today, November 17, 1975 to review the role and scope of 
the university. As you will recall from my earlier report, 
a similar visit is being made to all state institutions in 
Texas under the charge given to the Coordinating Board by 
the 64th Texas Legislature. 
Dr. Frances Phillips, who is a member of the Coordinating 
Board's Division of Program Development staff, will head 
a group of three or four staff members assigned to TEU. 
Dr. Phillips has advised us that she along with the other 
members of the CB staff will be on our campus to begin the 
meeting with our staff at 1:00 p.m. and the meeting will 
conclude by 4:00 or 5:00 p.m. 
Recognition of University Who's Who Selections 
Special recognition will be accorded Texas Eastern University 
students who have been selected for Who's Who for the current 
semester during the President's Hour, Thursday, November 20, 
1975 at 4:15 p.m. in the University Auditorium. The program 
will include the awarding of Who's Who certificates to the 
students and will be followed with a reception in the Conference 
Room. 
It would be a privilege to have any members of the board join 
us for this occasion if your schedules can be arranged 
accordingly. 
III. Meeting with Community Junior College Vice Presidents and Deans 
As you are aware, various area community and junior college 
officials are invited to our campus at various times during 
the year in order to strengthen lines of communication between 
• 
• 
• 
Texas Eastern University and the area institutions with which 
we work so closely. Another of these meetings has been 
scheduled for December 4, 1975 and will include the community 
and junior college vice presidents and/or deans of instruction. 
Besides discussing matters related to the coordination of 
academic programs between the community and junior colleges 
and TEU and the transfer of students from community and junior 
colleges to Texas Eastern, program activities will include a 
tour of the permanent campus site and a luncheon. 
Before the meeting date was scheduled, each of the institutions 
involved was contacted and all indicated that they would be 
represented at the December 4, 1975 meeting. Therefore, 
community and junior college officials in your locality may 
be mentioning the meeting to you, and I wanted you to be 
informed about the schedule for it. I have mentioned to yop. 
on several occasions how successful these meetings have been 
from the beginning, and we look forward to having the opportunity 
of conferring with the area community and junior college 
academic officers again in the near future. 
IV. Report from Resident Engineer 
Attached is a report from our director of physical plant 
and resident engineer for the week ending November 14, 1975. 
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CONSTRUCTION PROGRESS REPORT 
Week Ending: November 14, 1975 
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The several work activities have progressed well this past 
week. Considerable progress has been made on the curb/gut 
work at the Physical Plant building and site work on the 
entrance drives. 
Mechanical and electrical control piping, insulating, etc.1 work 
is progressing satisfactorily. The placement of exterior vOndow 
wall and glass is near complete. The plaster work is essentially 
complete including the drywall work. 
Drywall work, including tape and float, is progressing sat sfactorily. 
The mechanical and electrical trades are making reasonable progress 
along with fixture installation. Some progress was made this 
week in setting glass, but progress was not significant. The 
red cedar ceiling is near complete in the reception area ( djacent 
to Board of Regents room) and will soon start in the Board of 
Regents room. 
Science/Math: Weather permitting, all brick work on this facility will 
complete by 11/21/75. In fact, with the completion of the 
brick work on this facility along with the brick on the lihk, 
all of the brick work will be essentially complete on all 
facilities. Drywall, mechanical, and electrical work is 
progressing well at this time. 
Physical Plant: Significant progress has been made this week on the curb/gbtter 
work and the site preparation for the entrance drives and 
parking areas. Drywall work, including tape and floating, is 
complete except for minor corrections. 
Site Work: Base preparation on Parking Lot No. 4 is essentially compl te 
and some progress was made this week on the Power Plant road. 
Also, sidewalk construction is progressing well in the area of 
the Administration and Student Center. 
L. J. Grubbs,-P.E 
Director of Physi al Plant 
and Resident Engineer 
LJG/at• 
cc: ,-9r:--James H. Stewart, Jr. 
Mr. John R. Sawyer 
